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Study Contacts

Perquimans County CTP
Satus Report

August 5, 2016

o TPB Project Engineer: Lee Cowhig (919) 707-0958; mfcowhig@ncdot.gov
o RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
o Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter

Completed-January 08, 2014

First CTP Mesting

Completed- January 11, 2014

Develop CTP Vision

Completed- March 20, 2014

Collect/Forecast SE Data

Completed- August 15, 2014

Develop Analysis Tool Completed- August 15, 2014
Deficiency Analysis Completed- August 21, 2014
Develop Draft CTP Completed- December 28, 2015
Draft CTPto Locals Completed- January 27, 2016
Local Adoption Completed- January 5, 2016
NCDOT Adoption Completed- February 04, 2016

CTP Maps Distributed

Completed- April 14, 2016

Final Documentation

08/31/2016

Final Study Close Out

09/15/2016

Activities This Quarter

o CTP Maps Distributed.

Upcoming Activities

a Final Documentation.
o Final Study Close Out.

https://connect.ncdot.gov/proj ects/planning/Pages/ CT P-Details.aspx ?study i d=Per quimans County




